

2024 Street and Utility Improvement Project New Prague, Minnesota

Project Update



NEWPR 173957

Project Contacts

SEH (Engineer)

11 Civic Center Plaza, Suite 200
Mankato, MN 56001

John Voigt, RPR
Cell: 507.380.1157

jvoigt@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383

cknutson@sehinc.com

Contractor

BCM Construction, Inc.
15760 Acorn Trail
Faribault, MN 55021
Office: 507.332.2266

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

May 3, 2024 | Project Update No. 6

This letter is being sent to inform you of construction activity on the above-referenced project. Weekly updates will be posted on the City website. If you are interested in receiving future Project Updates by e-mail, **please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com.**

OR, receive Notices by Text Message by texting **NP2024** to the number **833.709.1208**.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

BCM Construction, Inc. has started sanitary sewer main on Lyndale Avenue N with one crew working from 4th Street NE and working their way south, and the other crew starting at Main Street (TH19) and working their way north. The street will be impassable, and residents are encouraged to access their homes from the alleys for the next few weeks as utility work will be extensive. Driveways further away from the current work area have been temporarily ramped in with gravel. Rain has limited work this week to only two days and the work area has been left to dry over the weekend. Away from the work area and where pavement has been removed, roads may become soft and difficult to drive on due to the rain. Work will continue next week, though the south crew may switch to storm sewer once they reach 1st Street NE. The south crew has been able to make more progress as the pipe isn't as deep as the north end.

Survey stakes will be placed on the construction site. **Destruction or alteration of survey stakes results in slowing the work and additional cost to the City.**

This is the time to remind everyone that anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Those systems are considered "private" facilities. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have irrigation or pet containment systems to contact John so that we are made aware of them. **There is a high likelihood that items within the right of way, including irrigation and landscaping, will be damaged or otherwise affected by construction activities. Repairs to these items are the responsibility of the property owner.**

If you have any questions or concerns, feel free to contact me or Project RPR John Voigt. We look forward to working with you on the project.

Chris Knutson, Project Manager/City Engineer