

2023 Street and Utility Improvement Project
New Prague, Minnesota

Project Update



NEWPR 167774

Project Contacts

SEH (Engineer)

11 Civic Center Plaza
Suite 200
Mankato, MN 56001

John Voigt, RPR
Cell: 507.380.1157

jvoigt@sehinc.com

Dominic Metzger, RPR

Cell: 507.720.8099

dmetzger@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383

cknutson@sehinc.com

Contractor

Holtmeier Construction, Inc.
3301 Third Avenue
Mankato, MN 55021
Office: 507.389.9112

City of New Prague

118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

May 12, 2023 | Project Update No. 6

This letter is being sent to inform you of construction activity on the above-referenced project.

On Sunrise Avenue N, Holtmeier Construction anticipates completion of sanitary sewer either today or early next week, with all sanitary and water services constructed by the middle of next week. Work on storm sewer will begin next week at Greenway Park and continue on Sunrise Avenue N. Temporary water mains and services will also be removed where they haven't been already.

Street reconstruction on 3rd Street NE is expected to start next week. This work will involve full removal of the street section to a 3 foot depth, with placement of drain tile, fabric, sand, and aggregate to follow. The contractor anticipates building up the north side of the street first before removal of pavement on the south side. Large trucks will be driving on the south side of the street and may temporarily limit resident access. After most of the north side is built up to gravel, they will switch to the south side. Notification to property owners will be provided for when the current 1/2-street will be removed and there will be no direct access to driveways. If weather and time allows, some work to reconstruct parts of Sunrise Avenue N may also start late in the week.

Remember, anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have irrigation or pet containment systems to contact me so that we are made aware of them. **Any damage to those systems because of failure to locate and mark them will be the property owner's responsibility.**

To continue receiving project updates, please email your name, property address, and email address to Julie Brinkman at jbrinkman@sehinc.com.

OR

Receive Notices by Text Message by texting **NP2023** to the number **833.709.1208**.

If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Chris Knutson.

John Voigt, Resident Project Representative
507.380.1157