

2023 Street and Utility Improvement Project
New Prague, Minnesota

Project Update



NEWPR 167774

Project Contacts

SEH (Engineer)

11 Civic Center Plaza
Suite 200
Mankato, MN 56001

John Voigt, RPR
Cell: 507.380.1157

jvoigt@sehinc.com

Dominic Metzger, RPR
Cell: 507.720.8099

dmetzger@sehinc.com

Chris Knutson, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8383
cknutson@sehinc.com

Contractor

Holtmeier Construction, Inc.
3301 Third Avenue
Mankato, MN 55021
Office: 507.389.9112

City of New Prague
118 Central Avenue N
New Prague, MN 56071
952.758.4401

Joshua Tetzlaff
City Administrator

Matt Rynda
Public Works Director

Bruce Reimers
Utilities General Manager

May 19, 2023 | Project Update No. 7

This letter is being sent to inform you of construction activity on the above-referenced project.

Holtmeier Construction has completed all sanitary sewer and water main, include service connections, on Sunrise Avenue N and 3rd Street NE. They have started storm sewer and anticipate working on that throughout most of next week on those streets.

Street crews have removed the north half of 3rd Street NE and installed drain tile. With dry and warm weather predicted the next few days, they will leave that part of the street open and allow it to dry before beginning placement of fabric and drain tile, likely on Tuesday. Once the north half of the road is complete, they will move toward construction on the south half of the street. Once that is complete, street crews will move to Sunrise Avenue N and start work where all utility installation is complete.

Residents on 1st Street NE and 2nd Street NE between Sunset Avenue N and Sunrise Avenue N should anticipate limited access to the street next week as crews will begin pavement removal. They anticipate removal of pavement on only the south half of the street, sufficient for them to install proposed storm sewer. Parts of the north side will still be disturbed for storm sewer crossings. Access to the alleys west of Sunrise Avenue N will remain open, though access points will be limited to one end only. The alley south of 1st Street NE will remain open from Sunset Avenue N and the alley north of 1st Street NE will remain open at 1st Street NE where half of the road will be left in-place.

Remember, anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Locating them and marking them in and near the right-of-way is the property owner's responsibility. It would be helpful for those of you who have irrigation or pet containment systems to contact me so that we are made aware of them. **Any damage to those systems because of failure to locate and mark them will be the property owner's responsibility.**

To continue receiving project updates, please email your name, property address, and email address to Julie Brinkman at jbrinkman@sehinc.com.

OR

Receive Notices by Text Message by texting **NP2023** to the number **833.709.1208**.

If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Chris Knutson.

John Voigt, Resident Project Representative
507.380.1157